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GOVIEX RELEASES UPDATE ON THE MUTANGA DRILLING PROGRAM AND 
MADAOUELA’S FEASIBILITY STUDY  

 

• Good progress achieved on Mutanga’s infill drilling program with positive results so far  
 

• Madaouela Feasibility to be completed in Q3 to allow additional optimization and trade-offs 
 

VANCOUVER, CANADA – GoviEx Uranium Inc. (TSX-V: GXU; OTCQX: GVXXF) is pleased to 
announce an update on its drilling program at Mutanga, a 100% owned and mine permitted 
uranium project in Zambia, as well as an update on the Feasibility Study for Madaouela, its mine 
permitted uranium project in Niger.  

Mutanga Drilling 

GoviEx has made good progress with its Mutanga infill drilling campaign, which commenced in 
May 2022. The campaign is focused on upgrading the inferred mineral resources associated with 
the Dibwe East deposit(1) to indicated mineral resources for inclusion into a planned feasibility 
study. The down-hole percussion drilling conducted at the end of June 2022 is approximately 40% 
complete, with 6,220 m drilled out of a planned 15,500 m, and the diamond drilling is just over 
10% complete with 936 m drilled out of a planned 9,000 m. (Figure 1) 

 

Figure 1: Location of drill holes at Dibwe East 

Section Line  



   
The mineralisation remains consistent from hole to hole, but with additional mineralisation on 
the sections drilled so far this year, having thicknesses of up to 25m, and extending deeper 
and more laterally than prior drilling to a depth of 200m. See figure 2 

Average grades are still comparable to previously drilled holes, and some holes achieved peak 
grades of up to 1.2% eU3O8 (Hole MDTH1386) including the current 0.67x disequilibrium 
factor. Part of the diamond drilling program is targeted towards reviewing this factor as there 
may be potential to improve this number. 

The Dibwe East deposit currently contains 43.1Mt of uranium mineralization at an average 
grade of 304ppm U3O8 for 28.9Mlb U3O8, and represents approximately 45% of the total 
resource tonnage at Mutanga.(1)  

 

Figure 2: Section N8190859 showing increased lateral extent and thickness of mineralisation at 
depth compared to previously interpreted mineralised envelope. 

Madaouela Feasibility Study  

At Madaouela, GoviEx is at the final stages of completing its feasibility study, with detailed 
engineering, drawings and provisional capital and operating costs already defined and calculated. 
GoviEx is currently working on final optimization and trade-off options and expects to complete 
its Feasibility Study in Q322. In addition, the Niger government is currently reviewing a new Mining 
Code, due to be finalised shortly, and while no major impacts are expected as a results of this 
new mining code, GoviEx would like to include any potential changes into its Feasibility Study.  



   
Daniel Major, CEO commented:  

“I am pleased to announce the progress we have made at Mutanga this year. Our ambitious 
drilling programme is aimed at upgrading the inferred mineral resources associated with the 
Dibwe East deposit (1) and we have had very positive initial results so far. This follows from last 
year’s successful infill drilling campaign.  

We have been working diligently on the Madaouela feasibility study and I am pleased that we 
have already completed detailed engineering, drawings and provisional capital and operating 
costs. Despite the increase in inflation and pricing volatility, I am satisfied  with the work completed 
and we are currently examining several final optimization options to improve the results to date. 
With the uranium market continuing to improve, we are committed to releasing the results of the 
Madaouela feasibility study soon as possible.” 

Govind Friedland, Executive chairman of GoviEx, said:  

“The uranium market continues to be one of the most exciting investment propositions out there. 
Strong fundamentals coupled with the need for security of supply, a raging energy crisis, the push 
for decarbonisation and investment in clean energy; GoviEx is well positioned to potentially benefit 
from the expected strong market environment.” 

Technical notes 

Grade determination: 

The measurement of uranium grade in the uranium industry can be done indirectly by 
measurement of the radioactivity emitted by the daughter products of uranium during decay, and 
is measured by gamma tool containing a sodium iodide (NaI) crystal, which records counts per 
second when hit by gamma rays.  These counts are converted to uranium grade (ppm eU3O8) 
by applying a K factor, a dead time correction and other correction factors as required such as 
casing, hole size, mud density. The K factor and the dead time is unique to each tool and is 
determined during calibration. The gamma tool used has been calibrated at the Pelindaba facility 
by Terratec Geophysical Services prior arrival on site, and the tool was run weekly in a lined test 
hole to test repeatability.  

Disequilibrium Factor: 

Disequilibrium is a known issue in sandstone hosted and in fairly young uranium deposit. Over 
time, uranium reaches an equilibrium with its daughter products, however this is rarely the case 
in secondary style sandstone hosted deposits as uranium is a very mobile element, and can be 
re-mobilised and re-precipitated elsewhere, leaving the more radioactive and less mobile 
daughter products behind. The factor is determined by comparing assay grades with 
corresponding gamma readings, or directly measuring the content of gamma emitting daughter 
products in a laboratory or using a Prompt Fission Neutron tool that measures uranium in situ by 
exciting neutrons off the uranium atoms and measuring them on a sensor on the tool.  

Qualified Person Statement  

The scientific and technical information in this release has been reviewed and approved by Dr. 
Rob Bowell, a chartered chemist of the Royal Society of Chemistry, a chartered geologist of the 
Geological Society of London, and a Fellow of the Institute of Mining, Metallurgy and Materials, 



   
who is an independent Qualified Person under the terms of NI 43-101 for uranium deposits. Dr. 
Bowell has verified the data disclosed in this news release.  

Notes: 

1. See: Technical report title, “NI 43-101 Technical Report on a Preliminary Economic 
Assessment of the Mutanga Uranium Project in Zambia”, dated November 30, 2017 (the “PEA”), 
prepared by Qualified Persons from SRK Consulting (UK) Limited.  

2. The PEA is considered preliminary in nature and includes Inferred Mineral Resources that 
are considered too speculative geologically to have the economic considerations applied to them 
that would enable them to be categorized as Mineral Reserves. Mineral Resources that are not 
Mineral Reserves have not yet demonstrated economic viability. Due to the uncertainty that may 
be attached to Inferred Mineral Resources, it cannot be assumed that all, or any part of an Inferred 
Mineral Resource, will be upgraded to an Indicated or Measured Mineral Resource as a result of 
continued exploration or Mineral Reserves once economic considerations are applied; therefore, 
there is no certainty that the production profile concluded in the PEA will be realized. 

About GoviEx Uranium Inc.  

GoviEx is a mineral resource company focused on the exploration and development of uranium 
properties in Africa. GoviEx’s principal objective is to become a significant uranium producer 
through the continued exploration and development of its flagship mine-permitted Madaouela 
project in Niger, its mine-permitted Mutanga project in Zambia, and its multi-element Falea project 
in Mali.  
 
Contact Information  

Isabel Vilela  
Head of Investor Relations and Corporate Communications  
Tel: +1-604-681-5529  
Email: info@goviex.com  
Web: www.goviex.com 

Cautionary Statement Regarding Forward-Looking Statements  

This news release may contain forward-looking information within the meaning of applicable 
securities laws. All information and statements other than statements of current or historical facts 
contained in this news release are forward-looking information.  

Forward-looking statements are subject to various risks and uncertainties concerning the specific 
factors disclosed here and elsewhere in GoviEx’s periodic filings with Canadian securities 
regulators. When used in this news release, words such as "will", "could", "plan", "estimate", 
"expect", "intend", "may", "potential", "should," and similar expressions, are forward- looking 
statements. Information provided in this document is necessarily summarized and may not 
contain all available material information.  

Forward-looking statements include those related to: i) the nature, method and timing of any 
exploration, development and/or mining operations at the Mutanga project or Madaouela project; 
ii) the upgrading the inferred mineral resources associated with the Dibwe East deposit to 
indicated mineral resources; the timing and content of the planned  feasibility study on the 



   
Mutanga project or Madaouela project; (iii) the expectation that GoviEx will be able to further 
optimize the Madaouela project; and (iv) new Mining Code in Niger,is not expected to have major 
impacts on the Madaouela feasibility study.  

Although GoviEx believes the expectations reflected in such forward-looking statements are 
based on reasonable assumptions, it can give no assurances that its expectations will be 
achieved. Such assumptions, which may prove incorrect, include the following: (i) that GoviEx 
will be successful in its exploration and development plans for all its projects; (ii) that all the 
service providers engaged to conduct the drill programme at Mutanga and optimization work at 
Madaouela  will be able and willing to complete their works as agreed and expected; (iii) that the 
planned works GoviEx’s projects will be completed as planned and meet GoviEx’s objectives; (iv) 
that the new mining Code in Niger will not significantly impact the Madaouela project and iv) that 
the price of uranium will remain sufficiently high and the costs of advancing GoviEx’s mining 
projects will remain sufficiently low so as to permit GoviEx to implement its business plans in a 
profitable manner.  

Factors that could cause actual results to differ materially from expectations include (i) the inability 
or unwillingness of the service providers to complete their works on GoviEx’s projects as agreed 
and expected; (ii) the inability of GoviEx to successfully complete the exploration and 
development milestones that are the conditions of the reinstatement of the Chirundu Mining 
License ; (iii) potential delays due to COVID-19 restrictions; (iv) ) additional changes to the new 
Mining Code in Niger that affect the Madaouela project; (v)  the failure of GoviEx’s projects, for 
technical, logistical, labour-relations, or other reasons; (vi) a decrease in the price of uranium 
below what is necessary to sustain GoviEx’s operations; (viian increase in GoviEx’s operating 
costs above what is necessary to sustain its operations; (viii) accidents, labour disputes, or the 
materialization of similar risks; (ix) a deterioration in capital market conditions that prevents 
GoviEx from raising the funds it requires on a timely basis; and (x) generally, GoviEx’s inability 
to develop and implement a successful business plan for any reason.  

In addition, the factors described or referred to in the section entitled “Risks Factors” in the MD&A 
for the year ended December 31, 2021, of GoviEx, which is available on the SEDAR website at 
www.sedar.com, should be reviewed in conjunction with the information found in this news 
release.  

Although GoviEx has attempted to identify important factors that could cause actual results, 
performance, or achievements to differ materially from those contained in the forward- looking 
statements, there can be other factors that cause results, performance, or achievements not to 
be as anticipated, estimated, or intended. There can be no assurance that such information will 
prove to be accurate or that management's expectations or estimates of future developments, 
circumstances, or results will materialize. As a result of these risks and uncertainties, no 
assurance can be given that any events anticipated by the forward-looking information in this 
news release will transpire or occur, or, if any of them do so, what benefits that GoviEx will derive 
therefrom. Accordingly, readers should not place undue reliance on forward-looking statements. 
The forward-looking statements in this news release are made as of the date of this news release, 
and GoviEx disclaims any intention or obligation to update or revise such information, except as 
required by applicable law. 

 

 


